
Active Projects
Project Name Type of 

Project

Population 

Served

Construction type

Status

Units Project Description Current Project Status *Earliest Applications 

will be Available

Veteran Village

327-311 W. Salem Street

Rental Very Low - Low 

Income Families 

with Veteran 

Preference

New construction

In construction

44 44 unit project with a unit mix of 22 one-bedroom units, 9 two-

bedroom units, and 13 three bedroom units.    Affordability 

period will be no less than 75 years.

Glendale Housing Authority contribution - approximately $5.1 

million. Veterans will be given preference in the tenant 

selection process.

May 15, 2012 - Housing Authority approved 

project.

Broke ground January, 2014. 

Project completion expected:

September 30,  2015

Lottery has been 

conducted

Currently screening 

applicants

Chestnut Habitat Homes

806 E Chestnut

Ownership Low-Income 

Qualifying Families
New construction

In construction

3 3 units for low-income qualifying families.

Glendale Housing Authority contribution - $400,000

July 16, 2013 - Housing Authority approved 

project.

Project broke ground March 15, 2014.

Project completion expected Spring, 2016

Family selection 

process is complete

Glendale Arts Colony

Glendale YMCA

120 N Kenwood

Rental Very Low and Low-

Income Qualifying 

Families with Artist 

Preference

New construction

In construction

70 70-unit project with a mix of one, two and three bedroom units. 

Glendale Housing Authority contribution up to $6.1 million.

Affordability period will be no less than 55 years.

February 18, 2014 - Housing Authority approved 

project.

Broke ground December, 2014

Project completion expected September, 2016
Not before January 2016

Lomita Habitat Homes

634-700 E Lomita

Ownership Low-Income 

Qualifying Families
New construction

Pre-development

6 6 units for low-income qualifying families.

Glendale Housing Authority contribution - $1.4 million

May 19, 2015 - Housing Authority approved 

project.

Project expected to break ground June, 2016.

Project completion expected June, 2018

Family selection 

process expected 

October-November 2015

Predevelopment
unknown at this time
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Unknown at

 this time

Proposed Projects
5th & Sonora Unknown at 

this time

Unknown att

?

Project is in concept / planning stage.

City of Glendale contribution - unknown att

October 2008 - Housing Authority acquired property 

for $6 million.

HA authorized RFP for affordable housing  June, 

2015


